WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended, §
104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1120599

EP-S9-08-04
MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

Reporting Period: 01-30-10 through 02-26-10
Task Order Period of Performance: 02-06-09 through 12-31-10

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit

B.

$896,269.46 (67.67 %) of the Task Order Ceiling ($1,324,489.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)
e The Project Manager with the help of support staff performed routine project management activities
including cost and budget tracking, and monthly reporting.

Task 2 - Community Involvement (CR)
No Activity

Task 3 - Field Investigation / Data Acquisition (FI)

e The Project Manager coordinated field activities.

e  The Project Scientist sampled GSWC wells on February 17, 2010

o The Project Scientist coordinated access with City of Santa Fe Springs Fire Department for IDW storage.
e The Project Hydrogeologist transferred sampling coolers from the office to the company warehouse.

o The Staff Scientist prepared for 1Q2010 groundwater sampling.

o The Procurement Specialist ordered sampling supplies.

Task 5 - Analytical Support and Data Validation (AN)

e The Database Specialist and the Project Manager uploaded OPOG’s 2009 groundwater data into the
project database and exported data tables for technical memoranda.

e The Contracts Administrator revised purchase order for data management.

Task 6 - Data Evaluation (DE)

e The Project Manager, GIS Specialist, Database Specialist, and Sr. Reviewer prepared technical
memorandum on the TCE Whittier investigation.

e The Project Hydrogeologist prepared model input files in response to OPOG’s request and participated
in a teleconference to answer OPOG’s questions.

e The Project Scientist, Project Hydrogeologist, Staff Engineer, Project Manager, GIS Specialist, Database
Specialist, and Sr. Statistician prepared 2009 annual groundwater monitoring report.

e NOTE: In February, Project Hydrogeologist inadvertently charged thirty one (31) hours to Task 11.01
instead of to Task 6.01 for the preparation of the TCE memorandum. The transfer of thirty one (31)
hours will be reflected in next month’s invoice.

Task 7 - Risk Assessment (RA)
No Activity

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)
e  The Project Manager revised the Remedial Investigation report.

Task 10 - Remedial Alternatives Screening (RS)
No Activity
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EP-S9-08-04
Omega OU02 RI/FS

Task 11 - Remedial Alternatives Evaluation (RE)

e The Sr. Engineer, GIS Specialist, and Project Chemist prepared information on sewer connection fees
and other supplementary material for the NRRB presentation.

e NOTE: In February, Project Hydrogeologist inadvertently charged thirty one (31) hours to Task 11.01
instead of to Task 6.01 for the preparation of the TCE memorandum. The transfer of thirty one (31)
hours will be reflected in next month’s invoice.

Task 12 - FS Report (FS)
e The Technical Editor, Word Processing Specialist, and Graphics Specialist produced and shipped the FS
report.

Task 13 - Post RI/FS Support (PR)
e The Project Manager, Sr. Engineer, Project Hydrogeologist, and Staff Engineer prepared the Proposed
Plan for OU2.

Task 15 - Task Order Closeout (CO)
No Activity

C. Scope, Schedule, and Budget Variances
None

D. Budget Notification and Forecasting
None
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Task Order No.:

Task Order Name:

Invoice Number:

Client
_Task No.
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038-RICO-09BC
OMEGA 0U02 RI/FS

SUMMARY OF COSTS BY TASK

EPA Contract No.:
Contract Date:
Reporting Month:

EP S9 08 04
09/24/2008
February, 2010

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

Period: Jan/2010 through Feb/2010
Current Month Cumulative Cost-to-Date WP Budget Remaining
Task No.  Task Name Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
PP.02 WPA 0 0.00 35 5,680.58 31 5,349.00 -4 -331.58
PP.03 PROJECT MANAGEMENT 8 1,487.01 124 22,838.99 264 40,601.00 140 17,762.01
PP.04 SITE SPECIFIC PLANS 0 0.00 64 9,733.10 172 22,208.00 108 12,474.90
CR COMMUNITY INVOLVEMENT 0 0.00 8 1,513.44 80 12,740.00 72 11,226.56
FI FIELD INVESTIGATION/DATA ACQUISITION 34 32,565.34 1,219 251,732.52 1,579 347,626.00 360 95,893.48
AN ANALYTICAL SUPPORT/DATA VALIDATION 7 1,159.07 50 7,683.05 410 58,754.00 360 51,070.95
DE DATA EVALUATION 94 17,099.86 942 148,311.26 1,484 219,515.00 542 71,203.74
RA RISK ASSESSMENT 0 0.00 0 0.00 4 545.00 4 545.00
1T TREATABILITY STUDY/PILOT TESTING 0 0.00 0 0.00 282 88,414.00 282 88,414.00
RR RI REPORT 3 615.12 229 27,483.96 269 36,585.00 40 9,101.04
RS REMEDIAL ALTERNATIVES DEVELOPMENT 0 0.00 877 147,439.61 914 147,446.00 37 6.39
AND SCREENING

RE REMEDIAL ALTERNATIVES EVALUATION 39 6,173.62 1,217 213,743.13 871 145,251.00 -346 -68,492.13
FS FS REPORT 9 1,380.75 261 44,636.45 294 45,384.00 33 747.55
PR POST RI/FS SUPPORT 16 2,587.95 82 15,473.37 764 149,731.00 682 134,257.63
(6(0] TASK ORDER CLOSEQUT 0 0.00 0 0.00 36 4,340.00 36 4,340.00
Totals: 209 63,068.72 5,109 896,269.46 7,454  1,324,489.00 2,345 428,219.54






REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RIC0O-09BC Work Area Code:
OMEGA 0U02 RIFS Action Code:

CH2M HILL INC Operable Unit:

EP S9 08 04 TO Type:

09BC Type Site:

CA Task Order Status:
9 Performance Based:

RI
co
02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-

No

GOING

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:

Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

HARTLEY, JAMES D Principal Engineer/Scientist/Specialist 1.00

SINGH, UDAI PRATAP 3.00

CHUANG, YUEH Senior Engineer/Scientist/Specialist 2.00

GRIGORIEFF, MIKE 1.00

PERINA, TOMAS 7.00 136.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00

JABLONSKI, DANIEL R 5.00

KEENE, EMILY 9.00

MERCHANT, BARBARA 2.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 4.50

BEATTIE, MARIAN Administrative and Clerical 0.90

CLARK, SUSAN ELAINE 1.80

DAISEY, SHANNON 1.30

ESQUIVEL, ROSA | 0.70 14.90

JENSEN, NANCY KEATING 3.70

RICHARDSON, SHELLY 0.90

TOTAL, PRIME DIRECT LABOR 7.70 1,487.01 193.00 34,577.31 467.00 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIFS

CH2M HILL CONSTRUCTORS
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:

Operable Unit:
TO Type:
Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 3.00
TOTAL, TEAM SUB DIRECT LABOR 3.00 459.93

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC

Task Order Title: OMEGA 0U02 RIFS

Contractor Name: E2 CONSULTING ENGINEERS INC
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Task Number: 1

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

PROJECT PLANNING AND SUPPORT

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 25.50

LOPEZ, SARAH Senior Technician 0.50

LOPEZ, DAVID Administrative and Clerical 0.40

NANDA, NIDHI 0.50

TOTAL, TEAM SUB DIRECT LABOR 26.90 2,940.42

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

PROJECT PLANNING AND SUPPORT
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 7.70 1,487.01 222.90 37,977.66 467.00 68,158.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 275.01
SUBTOTAL, TASK 1 COSTS 1,487.01 38,252.67 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

COMMUNITY INVOLVEMENT

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: CR

SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 8.00 1,513.44 80.00 11,386.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 1,354.00
SUBTOTAL, TASK 2 COSTS 1,513.44 12,740.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 5



REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 1/30/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 2/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 3/20/10
Region: 9 Performance Based: No Invoice Number: 13
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist 2.00
BLASCO, JOHN CALVERT 3.00
CAVIL, RICHARD 2.00
PERINA, TOMAS 4,00 100.00
JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist 21.00 208.00
MEKURIA, TEWODROS 4.00
SKEITH, BRIAN P 5.00
SUN, KERANG 1.00 4.00
BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 136.00
HERNANDEZ, ROBERT 2.00 78.00
MATHUR, VIKAS 17.00
MAYRY, MATTHEW 30.00
NGUYEN, CRYSTAL 4.00 14.00
OCKERMAN, JEFF 123.00
RISAT, TEDROS 10.00
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 44.00
OVIEDO, MIGUEL A. 25.00
FOXWORTHY, TERRY Senior Technician 2.10
LADEAU, MICHAEL 11.00
MAYER, KEVIN F 0.50
STREHLOW, ROBERT W 0.50
VOLLMAR, GERALD ANDREW 0.50
PALM, MICHAEL SCOTT Technician 76.50
CIZAN, KIM Administrative and Clerical 3.20
Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 6



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 1/30/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 2/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 3/20/10
Region: 9 Performance Based: No Invoice Number: 13
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

DAISEY, SHANNON 1.10
ESQUIVEL, ROSA | 0.20
HILL, JARED 0.20
LANCE, JOEL 2.00
MEIDL, JOHN BENEDICT 1.50 2.70
TOTAL, PRIME DIRECT LABOR 33.50 5,059.31 905.50 114,750.11 1,579.00 176,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 7



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:

Contract Number: EP S9 08 04
SSID: 09BC

State: CA

Region: 9

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL CONSTRUCTORS

Work Area Code:

Action Code:

Operable Unit:
TO Type:
Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 15.00
TOTAL, TEAM SUB DIRECT LABOR 15.00 2,299.65

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 8



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC
Task Order Title: OMEGA 0U02 RIFS
Contractor Name: CRITIGEN LLC
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:

Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 3.00

DUNCAN, DAVID FARLEY 2.00

TOTAL, TEAM SUB DIRECT LABOR 5.00 564.85

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 9



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 1/30/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 2/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 3/20/10
Region: 9 Performance Based: No Invoice Number: 13
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 219.30
LOPEZ, SARAH Senior Technician 1.60
TOTAL, TEAM SUB DIRECT LABOR 220.90 24,409.13

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 10



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS

CFEST INC
EP S9 08 04
09BC

CA

9

TASK ORDER -- Task Level Specific Detail Report

Work Area Code: RI Contract Period:

Action Code: co TO Period of Performance Start:
Operable Unit: 02 TO Period of Performance End:
TO Type: FIXED RATE Reporting Period From:

Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

Task Order Status: ON-GOING Invoice Date:

Performance Based: No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 73.00
TOTAL, TEAM SUB DIRECT LABOR 73.00 8,554.87

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 11



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 1/30/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 2/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 3/20/10
Region: 9 Performance Based: No Invoice Number: 13
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 33.50 5,059.31 1,219.40 150,578.61 1,579.00 176,585.00
SUBTOTAL, DIRECT COSTS(Non_labor) 27,506.03 101,153.91 171,041.00
SUBTOTAL, TASK 3 COSTS 32,565.34 251,732.52 347,626.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 12



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co
02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars

PRIME CONTRACTOR

Direct Labor

PERINA, TOMAS Senior Engineer/Scientist/Specialist 4.00 18.00

JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist 11.00

BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 4.00

NGUYEN, CRYSTAL 1.00 4.00

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 3.00

TOTAL, PRIME DIRECT LABOR 5.00 933.13 40.00 410.00 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 13



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MADER, SARAH Staff Engineer/Scientist/Specialist 2.00 2.00
TOTAL, TEAM SUB DIRECT LABOR 2.00 225.94 2.00 225.94

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 14



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 1/30/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 2/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 3/20/10
Region: 9 Performance Based: No Invoice Number: 13
Invoice Purpose: Monthly Progress
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 8.40
TOTAL, TEAM SUB DIRECT LABOR 8.40 927.62

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 15



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

ANALYTICAL SUPPORT AND DATA VALIDATION

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: AN

SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 7.00 1,159.07 50.40 7,683.05 410.00 58,754.00
SUBTOTAL, DIRECT COSTS(Non_lahor)
SUBTOTAL, TASK 5 COSTS 1,159.07 7,683.05 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 16



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 1/30/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 2/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 3/20/10
Region: 9 Performance Based: No Invoice Number: 13
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist
CHUANG, YUEH 1.00 1.00
PERINA, TOMAS 51.00 265.00
TURNER, ALTA 6.00 20.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 3.00
JABLONSKI, DANIEL R 1.00 46.00
SUN, KERANG 25.00 345.00
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00
MADER, SARAH 33.00
MAYRY, MATTHEW 2.00
NGUYEN, CRYSTAL 3.00
POWERS, KIMBERLY 8.80
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 5.00
BAILEY, TRAVIS Senior Technician 1.00
CLARK, SUSAN ELAINE Administrative and Clerical 1.70
MCNARY, PATRICIA 3.00
TOTAL, PRIME DIRECT LABOR 84.00 15,970.16 738.50 124,934.14 1,484.00 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 17



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 3.00 3.00
MADER, SARAH 5.00 8.00
TOTAL, TEAM SUB DIRECT LABOR 8.00 903.76 11.00 1,242.67

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 18



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 86.30
MA, TAIN-SHING 2.00 12.50
TOTAL, TEAM SUB DIRECT LABOR 2.00 225.94 98.80 10,928.27

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 19



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CFESTINC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 93.50
TOTAL, TEAM SUB DIRECT LABOR 93.50 11,015.32

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 20



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

DATA EVALUATION
SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: DE

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 94.00 17,099.86 941.80 148,120.40 1,484.00 219,515.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 190.86
SUBTOTAL, TASK 6 COSTS 17,099.86 148,311.26 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 21



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 7

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:

Operable Unit:
TO Type:
Type Site:

Task Order Status:
Performance Based:

RISK ASSESSMENT
SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

RI
co
02

TASK ORDER -- Task Level Specific Detail Report

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RA

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 4.00 545.00
SUBTOTAL, TASK 7 COSTS 545.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 22



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 8

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co
02

TASK ORDER -- Task Level Specific Detail Report

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

TREATABILITY STUDY / PILOT TESTING
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: TT

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 282.00 38,631.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 49,783.00
SUBTOTAL, TASK 8 COSTS 88,414.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 23



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RIC0O-09BC Work Area Code:
OMEGA 0U02 RIFS Action Code:

CH2M HILL INC Operable Unit:

EP S9 08 04 TO Type:

09BC Type Site:

CA Task Order Status:
9 Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

CHUANG, YUEH Senior Engineer/Scientist/Specialist 5.00

PERINA, TOMAS 3.00 65.00

SUN, KERANG Project Engineer/Scientist/Specialist 9.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00

DODS, DEVON 1.00

KEDAN, GOLAN 1.00

KERRIDGE, BENJAMIN Technician 49.00

DIAZ, FROILAN Administrative and Clerical 14.30

HILL, JARED 0.20

JENSEN, NANCY KEATING 4.00

LANCE, JOEL 17.50

MCNARY, PATRICIA 41.10

TOTAL, PRIME DIRECT LABOR 3.00 615.12 208.10 24,619.31 269.00 36,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 24



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:

Contract Number: EP S9 08 04
SSID: 09BC

State: CA

Region: 9

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
E2 CONSULTING ENGINEERS INC

Work Area Code:
Action Code:

Operable Unit:
TO Type:
Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 21.00
TOTAL, TEAM SUB DIRECT LABOR 21.00 2,319.03

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 25



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL INVESTIGATION REPORT
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 3.00 615.12 229.10 26,938.34 269.00 36,585.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 545.62
SUBTOTAL, TASK 9 COSTS 615.12 27,483.96 36,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 26



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES SCREENING
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 877.40 147,099.28 914.00 147,281.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 340.33 165.00
SUBTOTAL, TASK 10 COSTS 147,439.61 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 27



REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 1/30/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 2/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 3/20/10
Region: 9 Performance Based: No Invoice Number: 13
Invoice Purpose: Monthly Progress
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
FAVARA, PAUL J Principal Engineer/Scientist/Specialist 9.00
BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist 10.00
CHUANG, YUEH 28.00
DAVIS, HAL A 12.00
GRIGORIEFF, MIKE 3.00 313.00
PERINA, TOMAS 279.00
TOWELL, DAVID G 2.00
TURNER, ALTA 1.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 3.00 6.00
DOMBOVARY, STEPHEN PAUL 10.00
HANSON, SUSAN E 68.00
SUN, KERANG 31.00 283.00
ECKERT, LAURA PITRE Staff Engineer/Scientist/Specialist 30.90
HUME, JILLIAN 12.00
LARSON, M LYN 11.40
POWERS, KIMBERLY 6.00
RISAT, TEDROS 32.00
BAILEY, TRAVIS Senior Technician 6.20
LAMONT, WENDY 15.50
SEIFERT, BARBARA 3.00
VOLLMAR, GERALD ANDREW 1.30
WILCOX, DWIGHT 1.00
WRIGHT, LINDA A 13.70
TOTAL, PRIME DIRECT LABOR 37.00 5,947.68 1,154.00 205,790.16 871.00 145,022.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 28



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIFS

CH2M HILL CONSTRUCTORS
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

MAH-HING, GREGORY K Principal Engineer/Scientist/Specialist 2.00

STEVENS, BRUCE L Senior Engineer/Scientist/Specialist 6.00

TOTAL, TEAM SUB DIRECT LABOR 8.00 1,700.98

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 29



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CRITIGEN LLC

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 2.00 6.00

MADER, SARAH 8.00

TOTAL, TEAM SUB DIRECT LABOR 2.00 225.94 14.00 1,581.58

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 30



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:

Operable Unit:
TO Type:
Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MA, TAIN-SHING Staff Engineer/Scientist/Specialist 41.00
TOTAL, TEAM SUB DIRECT LABOR 41.00 4,527.63

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 31



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 11

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES EVALUATION
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RE

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 39.00 6,173.62 1,217.00 213,600.35 871.00 145,022.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 142.78 229.00
SUBTOTAL, TASK 11 COSTS 6,173.62 213,743.13 145,251.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 32



REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 1/30/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 2/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 3/20/10
Region: 9 Performance Based: No Invoice Number: 13
Invoice Purpose: Monthly Progress
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
CARLEY, ROBERT L. Principal Engineer/Scientist/Specialist 6.00
CHUANG, YUEH Senior Engineer/Scientist/Specialist 2.00
GRIGORIEFF, MIKE 96.00
PERINA, TOMAS 45.00
HANSON, SUSAN E Project Engineer/Scientist/Specialist 6.50 10.60
SANDERS, BEVERLY 14.00
SUN, KERANG 7.00
ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist 3.00
NELSON, PAMELA 4.50
RATHER, MICHELLE 0.30
LAMONT, WENDY Senior Technician 16.70
VOLLMAR, GERALD ANDREW 0.40 0.40
WRIGHT, LINDA A 2.20 35.30
LANCE, JOEL Administrative and Clerical 17.00
TOTAL, PRIME DIRECT LABOR 9.10 1,331.18 257.80 43,471.11 294.00 43,813.00
Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 33



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 3.20
TOTAL, TEAM SUB DIRECT LABOR 3.20 353.38

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 12

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FS REPORT

TASK ORDER -- Task Level Specific Detail Report

RI
co

02
FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FS

SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 9.10 1,331.18 261.00 43,824.49 294.00 43,813.00
SUBTOTAL, DIRECT COSTS(Non_lahor) 49.57 811.96 1,571.00
SUBTOTAL, TASK 12 COSTS 1,380.75 44,636.45 45,384.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:

CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:
No Invoice Number:

Invoice Purpose:

Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

GRIGORIEFF, MIKE Senior Engineer/Scientist/Specialist 2.00 2.00

PERINA, TOMAS 6.00 65.00

SUN, KERANG Project Engineer/Scientist/Specialist 1.00 1.00

GOWADIA, NEHA Staff Engineer/Scientist/Specialist 3.00

LAMONT, WENDY Senior Technician 1.00

WRIGHT, LINDA A 3.40

TOTAL, PRIME DIRECT LABOR 9.00 1,797.16 75.40 14,682.58 764.00 147,027.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MA, TAIN-SHING Staff Engineer/Scientist/Specialist 7.00 7.00
TOTAL, TEAM SUB DIRECT LABOR 7.00 790.79 7.00 790.79

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 1/30/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 2/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 3/20/10
Region: 9 Performance Based: No Invoice Number: 13
Invoice Purpose: Monthly Progress
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 16.00 2,587.95 82.40 15,473.37 764.00 147,027.00
SUBTOTAL, DIRECT COSTS(Non_labor) 2,704.00
SUBTOTAL, TASK 13 COSTS 2,587.95 15,473.37 149,731.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 38



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RIC0O-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 1/30/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 2/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 3/20/10
Region: 9 Performance Based: No Invoice Number: 13
Invoice Purpose: Monthly Progress
Task Number: 15 Task Title: TASK ORDER CLOSEOUT Task Category Code: CO
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 4,340.00
SUBTOTAL, TASK 15 COSTS 4,340.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 39



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS

ALL FIRMS
EP S9 08 04
09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

co

02

FIXED RATE
CHEMICAL SITE CONTAMINATION
ON-GOING
No

TASK ORDER TOTALS ALL TASKS

Contract Period:

TO Period of Performance Start:
TO Period of Performance End:

Reporting Period From:
Reporting Period To:
Invoice Date:

Invoice Number:
Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Dollars

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 209.30 35,513.12 5,109.40 792,808.99 7,454.00 1,097,642.00
TOTAL, OTHER DIRECT COSTS 587.89 30,464.32 45,015.00
TOTAL, TRAVEL 9,707.58 18,058.00
TOTAL, SUBPOOL 25,930.49 60,854.39 157,475.00
TOTAL, SUBPOOL PROFIT 1,037.22 2,434.18 6,299.00
TASK ORDER TOTAL 63,068.72 896,269.46 1,324,489.00

Average Hourly Rate 301.33 175.42

Expenditure Limit Dollars 1,324,489.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress
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REPORT 1A

Task Order Supplemental Detail Report - Summary

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Order Number: 038-RICO-09BC Work Area Code: RI

Task Order Title: OMEGA 0U02 RIIFS Action Code: co

Contractor Name: CH2M HILL INC Operable Unit: 002

Contract Number: EP S9 08 04 TO Type: FIXED RATE

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION

State: CA Task Order Status: ON-GOING

Region: 9 Performance Based: No

CH2M HILL INC

Expenditure Category Current Dollars Cumulative Dollars

Consumables 0.00 5,740.77
Field Equipment 0.00 3,170.28
Mail/Courier/Freight 49.57 13,171.34
Other 538.32 7,806.17
Reproduction 0.00 175.07

Total, CH2M HILL INC ODCs 587.89 30,063.63

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 1



REPORT 1A

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC

OMEGA 0U02 RIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

E2 CONSULTING ENGINEERS INC

Task Order Supplemental Detail Report - Summary

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

002
FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Expenditure Category Current Dollars Cumulative Dollars
Consumables 0.00 400.69
Total, E2 CONSULTING ENGINEERS INC ODCs 0.00 400.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10

13

Monthly Progress

Page 2



Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RI/FS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
o T CAT CObE LABOR $ 0DCs TRAVEL SUBPOOL FEES $
1 PP 1,487.01 1,487.01
3 FI 5,059.31 538.32 25,930.49 31,528.12
5 AN 1,159.07 1,159.07
6 DE 17,099.86 17,099.86
9 RR 615.12 615.12
11 RE 6,173.62 6,173.62
12 FS 1,331.18 49,57 1,380.75
13 PR 2,587.95 2,587.95
Task Order Subtotal
Subpool Profit 1,037.22
TOTAL 35,513.12 587.89 0.00 25,930.49 1,037.22 63,068.72

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

1/30/10

2/26/10

3/20/10
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Monthly Progress
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REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL, INC. Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 1/30/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 2/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 3/20/10
Region: 9 Performance Based: No Invoice Number: 13
Invoice Purpose: Monthly Progress

Cumulative Month

TASK PRIME/TEAM TOTAL

NO. | CAT. CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 37,977.66 275.01 38,252.67
2 CR 1,513.44 1,513.44
3 FlI 150,578.61 29,400.71 8,464.63 60,854.39 249,298.34
5 AN 7,683.05 7,683.05
6 DE 148,120.40 48.32 142.54 148,311.26
9 RR 26,938.34 303.57 242.05 27,483.96
10 RS 147,099.28 106.53 233.80 147,439.61
11 RE 213,600.35 142.78 213,743.13
12 FS 43,824.49 187.40 624.56 44,636.45
13 PR 15,473.37 15,473.37

Task Order Subtotal
Subpool Fee 2,434.18

TOTAL 792,808.99 30,464.32 9,707.58 60,854.39 2,434.18 896,269.46

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 2



Standard Form 1034
September 1973
4 Treasury FRM 2000
1034-115

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO.
013

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
U.S. ENVIRONMENTAL PROTECTION AGENCY
Financial Management Division
Mail Code - D143-02
Research Triangle Park, NC 27711

DATE VOUCHER PREPARED
20-Mar-10

SCHEDULE NO.

CONTRACT NUMBER AND DATE
EP-S9-08-04

PAID BY

REQUISITION NUMBER AND DATE

PAYEE'S
NAME
AND
ADDRESS

CH2M HILL, Inc.
P.0. Box 27-100
Kansas City, MO

64180-0100

Account #233-223-6

DATE INVOICE RECEIVED

DISCOUNT TERMS

by: M

(. —
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
1/30/2010 |Response Action Contract
to FOR TASK ORDER 038 REGION 9
2/26/2010 Cost $63,068.72
OPTION PERIOD BASE INVOICE Fee $0.00
Total $63,068.72

"1 certify: that all payments requested are appropriate and in
accordance with the agreement set forth in the contract;
payments have been made to all construction subcontractors from
previous payments and that timely payments will be made from
proceeds covered by this certification.”

that

(Use continuation sheet(s) if necessary)

(Payee must NOT use the space below)

TOTAL

IPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES
[ comPLETE =$ =$1.00
[] PARTIAL BY
[ FINAL
|:| PROGRESS |TITLE Amount verified:correct for
[] AbvaNcE

(Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date)

(Authorized Certifying Officer) 2

(Title)

ACCOUNTING CLASSIFICATION

John Smith Secretary", or "Treasurer”, as the case may be.

E CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)
[a)]
< |CASH DATE PAYEE
& ls
[ When stated in foreign currency, insert name of currency. PER
“If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
wise the approving officer will sign in the space provided, over his official title.
° When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per TITLE

U.S. GOVERNMENT PRINTING OFFICE: 1978-261-647/3606






Substitute for

PUBLIC VOUCHER FOR PURCHASES

Form 1035 AND SERVICES OTHER THAN
PERSONAL Region 9 Billing No.: 014
US ENVIRONMENTAL PROTECTION AGENCY Contract No. EP S9 08 04
RTP-FINANCIAL MANAGEMENT CENTER CH2M HILL, INC
MAIL DROP - D143-02 P. 0. BOX 27-100
RESEARCH TRIANGLE PARK, NC 27711 KANSAS CITY, MO 64180
Task Order No.: 038-RICO-09BC
OMEGA 0OUO02 RI/FS Voucher No. 13
Reporting Period From: 01/30/2010 To: 02/26/2010
MAJOR COST ELEMENTS: HOURS AMOUNTS
Labor Category Current Cumulative Current Cumulative
Principal Engineer/Scientist/Specialist 0.0 33.0 $0.00 $7,661.41
Senior Engineer/Scientist/Specialist 87.0 1,927.0 $17,838.48 $390,253.14
Project Engineer/Scientist/Specialist 89.5 1,280.6 $14,037.18 $198,537.15
Staff Engineer/Scientist/Specialist 28.0 1,246.6 $3,163.16 $138,119.84
Junior Engineer/Scientist/Specialist 0.0 77.0 $0.00 $6,354.81
Senior Technician 2.6 283.9 $311.72 $33,571.66
Technician 0.0 125.5 $0.00 $8,439.69
Administrative and Clerical 2.2 135.8 $162.58 $9,871.29
TOTAL LABOR 209.3 5,109.4 $35,513.12 $792,808.99
Other ODCs $587.89 $30,464.32
Travel $0.00 $9,707.58
Subpool $25,930.49 $60,854.39
TOTAL NON-LABOR $26,518.38 $101,026.29
Subpool Profit $1,037.22 $2,434.18
TOTALS - CURRENT AND CUMULATIVE $63,068.72 $896,269.46
AMOUNT DUE THIS VOUCHER $63,068.72
CH2M HILL INC $60,696.35 $799,443.44
CH2M Hill Affiliates $0.00 $4,460.56
Team Subcontracts
CFEST INC $0.00 $19,914.49
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $1,355.64 $3,615.04
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $0.00
E2 CONSULTING ENGINEERS INC $1,016.73 $68,835.93
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00
Total Team Subcontracts $2,372.37 $92,365.46
TOTALS BY FIRM - CURRENT AND CUMULATIVE $63,068.72 $896,269.46
*** This voucher contains confidential business information *** Prj# 386743







	TO 038.pdf
	038 Pages from Summary of Costs by task-38
	038_rpt01
	038_rpt01A_ODC
	038_rpt02T
	038 Pages from 1035 3-16-10-35




